
 ______  ____  ___________  ______  _____ Hunters Point Radiological Program Update 

Hunters Point Naval Shipyard 

BCT Meeting 

June 27, 2013 



Overview 

 

Radiological Project Work Overview 

– Current Project Map 

– SS/SD Removal and Building Survey Update 

• Parcel C  

• Parcel E 500-Series 

• Building 253 and 211 

• Parcel D-1 

– Data Gaps Investigation  

• Parcel F Phase 2b 

 

 



2013 Radiological Projects 



Parcel C - Phase II  
SS/SD Removals & Ship Berth Surveys 

• Parcel C SS/SD line removal 

 

• Phase II – 11,152 of 14,300 linear feet of SS/SD lines (78%) and 
23,895 cubic yards have been excavated 

 

• Ship Berths:  

 Collected FSS samples at Berths 4 and 5 (3 survey units) 



Parcel C Phase II Excavated Trench Units 



Field Activities in Parcel C Phase II 

Removed pipe section staged for scanning Excavation of SS/SD lines in WA 31 

Operation of Towed Array System at RSY 4 FSS sample collection preparation at SU 
1 on Berth 5 



Radiological Survey of Buildings 253 and 211  

• Activities being performed:  

− Continued removal of trash & debris from work areas 

− Contract modification awarded for the scanning, sampling, and 
removal of ventilation system 

  

 

 



Field Activities in Buildings 253 and 211 

Metal partitions staged for Material 
and Equipment Surveys 

Sorting and staging metal debris for 
Material and Equipment Surveys 
 

Scanning of metal shelving unit Scanning of metal debris 



Parcel C & E Buildings/Sites  
FSS Report Status 

 

Internal Draft 
(Data under review) 

             Draft 

           Final 

Free-Released 

Waiting for  concurrence for 
Free-Release determination 



Remaining Parcel C & E Buildings/Sites  
Status 

• Parcel C 

– Preparing Internal Draft FSS for North Pier 

 

• Parcel E 

– 500 Series Area Site – Preparing Internal Draft FSS 

– Former Shacks 79/80 Site – Awaiting definitive data for one Cs-137 
remediation at one Survey Unit 

– Former Building 707 Triangle Area – Awaiting definitive data for Sr-90 
remediation at one Survey Unit  

 



Parcel D-1  
Phase I & II 

• South Pier 

– Final South Pier FSS issued June 24, 2013 

 

• Gun Mole Pier and Phase I RACR 

– Draft FSS and Draft RACR anticipated late August 2013 

 

• Phase II Execution Plan and Radiological Management Plan  

– Final anticipated early July 2013   

 

• Confirmation samples for B-383 site, B-313/313A/322 site, and South Pier 
transferred to CDPH on May 22 and June 24. 



Parcel F 
 

• Radiological Data Gaps in Parcel F 

– Draft Phase 2b submitted June 27, 2013 

– Evaluating CERCLA path forward based on current conditions that show 
no radiological impact  



Summary 

Comments, Questions, Concerns ??? 


